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. Introduction

The enabling legislation for the Capitol Area East End Complex, Government Code Section
8169.5 (Chapter 761, Statutes of 1997 (SB 1270, Johnston)), authorized the JRC to review the
DGS' plan and the LAO report to consider whether to recommend to the DGS any changes in
the site design criteria, performance criteria, specifications or criteria for determining the winning
bidders. Pursuant to the requirements of Government Code Section 8169.5 (Chapter 625,
Statutes of 1999 (AB 883, Joint Committee on Rules)), provided herein is a cumulative quarterly
progress report on the Capitol Area East End Complex. Only exhibits relative to the current
report are included. The report can be viewed at the DGS web site
(http://www.legi.dgs.ca.gov/reports2001/EastEndReportJanuary2002.pdf).

To ensure the intent of the March 25, 1999, JRC recommendations are satisfied, the DGS has
signed a LOU with the other agencies the JRC requested the DGS to consult. A copy of the
LOU was provided in both the July and October 1999 reports. Pursuant to the LOU, a draft of
this report was provided to the CEC, CIWMB, DHS, and ARB. Comments were received and
incorporated to the extent practicable. Although the DGS did not incorporate all comments, the
department did not have issue with any comment received.

Contract agreement has been reached with each design/build team. Clark/Gruen Design/Build,
Inc. (Clark/Gruen) has been contracted for the four office buildings occupying Blocks 171-174.
This team includes Clark Construction Group with Gruen Associates as the architect of record
with Forrar Williams Architects providing local input. Clark/Gruen was selected for their
demonstrated superiority in public sector work, the strength and depth of their on-site
management team and the outstanding expertise of their major subcontractors and design
consultants. Clark/Gruen's proposed community outreach plan was judged most
comprehensive and their overall proposal was deemed to provide the best value to the state.

Hensel Phelps Construction Co. (Hensel Phelps) and Fentress Bradburn Architects (Fentress
Bradburn), with Dreyfuss & Blackford Architects (Dreyfuss & Blackford) providing local input,
comprise the design/build team for the Block 225 office building project. Presenting a well-
organized and comprehensive proposal, the Selection Committee deemed this team to be
superior, citing overall experience and expertise, demonstrated expertise in complex window
wall systems, commitment to project collaboration, an outstanding safety record, and their
commitment to green building measures.

A more detailed discussion of the Selection Committee's decision can be found in Exhibit A of
the January 2000 Quarterly Report to the JRC.

January 2002
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Design/Build Method

The Joint Rules Committee finds that use of the design-build method for the East End Project
was authorized by the enabling legislation. It is incumbent upon DGS to meet the efficiency and
sustainability criteria outlined below to offset concerns about design-build. The Committee,
therefore, will periodically review progress of the East End Project in order to ensure these goals
are met.

This quarterly report is provided to allow the committee to review the DGS’
progress as required by Government Code Section 8169.5.

REP and RFEQ Evaluation Criteria (Retired — April 2000)

Periodic Updates (Retired — January 2000)

Coordination with State Environmental Agencies

(Retired — April 2000)

SMUD Proposal (Retired — April 2000)

Life-Cycle Costs of Enerqy Efficiency Measures

Jan 02

Oct 01

The Committee recommends that when reviewing the costs of energy efficiency measures, DGS
review them in terms of savings over the life of the building, and measures, rather than in terms
of up-front costs. The Committee further recommends participants explore and identify other
appropriate funding sources to augment the project funds. Among other things, these sources
could include both public and private funds that are available for green building construction
and sustainable design features.

A raised floor system including underfloor air distribution will be installed in
floors two through six of the Block 225 Office Building. The CBE will conduct
evaluations of the system including energy efficiency and occupant comfort in
Block 225 with a control study occurring in Block 172. The CEC has agreed to
participate in funding a portion of the study. The baseline survey for the CDE
tenants moving into Block 225 began on January 22, 2002. The study of both
buildings will be completed August 2004.

The proposed federal DOE grant was not funded; however, the DGS and CEC were
able to develop with the CBE a proposal that will meet the objectives required by
DOF. The DGS, CEC, and DOF continue to work together with the CBE on
conducting the field study of the underfloor air distribution on the Block 225 office
building with the control study of the Block 172 office building. The baseline field
studies for Block 225 will begin January 2002 and August 2002 for Block 172. The
post-occupancy field studies for Block 225 will begin January 2003 and August 2003
for Block 172.

January 2002
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The federal DOE had previously indicated that by mid-June it would announce its
designated grants; however, the decision has been delayed. The CBE is tracking
the decision and expects it at any time. The kickoff meeting with the DOF
establishing the baseline parameters of the workplace environment is scheduled for
August 31, 2001. The baseline will allow for a one-year study of the existing
workplace before the tenants move into their new East End facilities. The Block 172
office building is scheduled for occupancy in the summer of 2003 and will establish
the control as a non-raised floor building. The Green Team will provide input in the
development of the study plan.

The CBE continues to develop the proposed testing methodology in response to
concerns raised by the DOF. The federal DOE will announce its leveraging grants in
mid-June. With the funds the project budget has committed to the study and the
possible grant funding from the LBNL and other CBE partner sources, a five to one
leverage is a possibility. The LBNL will bring their expertise in the metrics of air
distribution. It is anticipated that a survey will begin this summer to establish a
baseline of work environments. This will allow for a one-year study of the existing
workplace before the tenants move into their new East End facilities. The Block 171
Office Building scheduled for occupancy in the summer of 2003 will establish the
control as a non-raised floor building.

The CBE met with DOF and the DGS to discuss concerns with the proposed testing
methodology. It was agreed that the CBE would formalize its proposed testing
protocols and meet with DOF for final review. The LBNL has also expressed interest
in joining the study with emphasis on the metrics of air delivery and distribution. The
LBNL indicated the possibility of augmenting the funds available for testing through a
grant program. On a further development, the DOE has notified the CBE that the
study could be eligible for additional DOE grants on a leveraged basis. The CBE is
preparing the grant application due the first week in February. With the funds the
project budget has committed to the study and the possible grant funding from the
LBNL and other CBE partner sources, a five to one leverage is a possibility. A
meeting with the CEB, DOF, the DGS, and the Green Team is anticipated in early
2001 to review the proposed study plan.

The CBE is drafting a revised proposal in response to comments received at the last
meeting with the DOF. A progress meeting was held on October 20, 2000, to
discuss progress of the revise proposal, general project milestones, and the
preliminary documents to be sent to the CBE. The CBE reported that the Lawrence
Berkeley National Laboratory would participate in the measurement of comfort and
IAQ parameters as part of the study. Several ongoing CBE research projects on
under-floor air distribution were cited as possible inclusions in or expansions for the
study. These include: task ambient conditioning, under-floor air distribution case
studies, room temperature specification model, and under-floor air distribution cost
analysis. Other research projects cited as having relevance were speech privacy,
occupancy satisfaction survey, and impact of ventilation on productivity, energy use,
and health. A final proposal is scheduled for completion by year end. The Green
Team is working with the LBNL and the CBE in identifying additional funding sources

January 2002
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for this study. Members of the Green Team will be working with the DGS, the LBNL,
and the CBE in the design and implementation of this study.

An analysis of the underfloor air distribution system and a preliminary proposal for a
field study by the CBE were reviewed by the DOF. A meeting has been scheduled
for July 25, 2000, between the CEB and DOF to address concerns of the proposed
testing methodology. Results of this discussion and the accepted evaluation goals
and testing method will be reported in a subsequent Quarterly Report to the JRC.

As stated under item No. 15 of this report, the DOF requested that in order for the
underfloor ventilation in Block 225 to be funded on a demonstration basis, a
scientifically-based study be conducted to determine the benefits associated with
such a system. As a result, the DGS has contacted the CBE at the University of
California, Berkeley, for this study. The CBE has submitted a methodology to the
DGS to conduct an evaluation and comparative analysis of the raised access floor
and underfloor air distribution system for the Block 225 Office Building. The Green
Team reviewed the proposed methodology and provided comments to the DGS.
Given the expertise of the members of the Green Team as well as their respective
departments and agencies, it is anticipated that the Green Team will be involved with
the final study design methodology and will provide consultation to the DGS and the
CBE throughout the study. The CBE's evaluation goals and protocols are currently
under review by the DOF. It is anticipated that this study will yield quantifiable data
to aid in future cost analysis. Once approved by the DOF, a copy of the CBE's goals
and protocols will be provided in a future report.

The DGS is in the process of developing a formula and the procedures to
standardize the review of the life-cycle costs of energy-efficiency measures and
building systems for this and other projects. Non-traditional methods of calculating
life-cycle costs will also be considered. These methods include impacts to the
environment, indoor air quality, occupant heath and productivity, etc. Once the
methodology is finalized and accepted by the DOF, it will be provided in this report.

The DGS attended a presentation on life-cycle costing methodology by the CEC to
the DOF on July 16, 1999. The presentation covered a general review of process,
which included increased productivity considerations.

The DGS is required by law (Gov. Code, § 15814.30(c)), to determine what is “cost
effective” by evaluating the savings over the life of the building or measure being
considered. To ensure a consistent evaluation process, a life-cycle methodology
was included in the contract documents submitted to the Legislature in December
1998.

As noted, the DGS and others are analyzing energy efficiency measures in regard to
savings over the life of the buildings. Full assessment of additional funding sources
will occur upon consensus on the content of the criteria.

The issue of additional funding sources is tied directly to any measure that cannot be
included in the project, because the first cost of a measure does not fit within the

January 2002
Page 4



Capitol Area East End Complex
Cumulative Quarterly Report to the
Joint Rules Committee

project’s budget. Currently, we are evaluating a large number of recommendations
that were received from the CEC, CIWMB, DHS, and ARB. Once analysis of the
recommendations is complete, we can determine to what extent additional funding
may be required. Participants in the Project Workgroup have agreed to present any
items requiring additional funding to the State Public Works Board for consideration
and approval of augmentation to the project’s current budget, not to exceed the 10
percent augmentation specified in statute. The DGS and CEC will work with the
DOF regarding alternative methodologies for life-cycle cost analysis.

Sustainable Design and Green Building Construction in the Issuance

of RFQs and RFEPs (Retired — April 2000)

Green Oversight Mechanism

Jan 02

Oct 01

The Committee recommends that DGS, CIWMB, CEC, ARB and DHS develop an effective green
enforcement mechanism of oversight and incentives to ensure compliance with articulated goals.
This oversight mechanism would apply to the design-builder and DGS.

This mechanism should provide for review and input by the Department of Finance, the
Legislative Analyst, the CEC and CIWMB to the Legislature through the budget process.

The Green Team continues their participation in the review of project specific
issues affecting sustainable design. A meeting was held on January 16, 2002.
Meeting minutes are attached as Exhibit A. The Green Team also participated
in the following meetings and received for review the following documents:

* Blocks 171-174 Commissioning meeting on January 16, 2002.
* Block 225 Commissioning meeting on January 16, 2002.
* Block 225 LEED certification meeting on January 16, 2002.

The Green Team continues their participation in the review of project specific issues
affecting sustainable design. A meeting was held on August 28, 2001. Meeting
minutes are attached as Exhibit A. The Green Focus Group now meets on an as-
needed basis concerning issues affecting sustainable design and materials. The
Green Team also participated in the following meetings and received for review the
following documents:

» Block 225 Partnering meeting held on September 24, 2001.

* Blocks 171-174 Commissioning meeting on August 1, 2001. No further meetings
are scheduled, but Clark/Gruen will be submitting quarterly reports to the DGS.
These reports will be shared with the Green Team.

* Block 225 Commissioning meetings on August 28, 2001, and October 22, 2001.

* Block 225 discussion on LEED certification was held on August 28, 2001. The
Green Team supports LEED 2.0 not as a performance-based tool but rather as a
barometer to see how well the East End Project performs compared to a nation-
wide standard.

January 2002
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* A meeting was held on September 19, 2001, with the designers of the plaza on
Capitol Avenue to discuss the new design approach of the East End art program
and the resulting changes in landscaping.

» Various reports on products tested for indoor air quality have been submitted
from the Hensel Phelps team.

The Green Team continues their participation in the review of project specific issues
affecting sustainable design. The Green Focus Group also meets regularly to
discuss and resolve issues that affect both projects. A meeting was held on June 26,
2001. Meeting minutes are attached as Exhibit A. The next Green Focus Group
meeting is scheduled for August 28, 2001.

The Green Team also participated in the following meetings and received for review
the following documents:

» Blocks 171-174 Commissioning Team meetings held on May 2, 2001; May 30,
2001; and June 28, 2001.

* Block 225 Commissioning and Indoor Air Quality Plan for the Construction
Documents Phase.

» Blocks 171-174 second draft commissioning plan, issued June 28, 2001.

The Green Team continues their participation in the review of project specific issues
affecting sustainable design. The Green Focus Group also meets regularly to
discuss and resolve issues that affect both projects. Meetings were held on
January 16, 2001, and April 10, 2001. Meeting minutes are attached as Exhibit A.

The Green Team also participated in the following meetings and received for review
the following documents:

» January 18, 2001, Block 225 Office Building partnering session, hosted by
Hensel Phelps Construction Company.

e March 14, 2001, Blocks 171-174 Office Buildings partnering session, hosted by
Clark/Gruen Design/Build, Inc.

e Blocks 171-174 Commissioning Team meeting was held on April 4, 2001.

* Block 225 Commissioning and Indoor Air Quality Plan, all comments received,
“Issued for Construction” version scheduled for release in May 2001.

e Blocks 171-174 draft commissioning plan, issued May 2, 2001, comments due
May 24, 2001.

* Block 225 100 percent construction documents.

The Green Team continues their participation in the review of project specific issues
affecting sustainable design. The Green Focus Group also meets regularly to
discuss and resolve issues that affect both projects. A meeting was held on
November 14, 2000. Meeting minutes are attached as Exhibit A.

January 2002
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On July 31, 2000, the DGS’s Management Team and members of the Green Team
attended a partnering session hosted by the Hensel Phelps team for the Block 225
Office Building project. The meeting focused on the ongoing design efforts to reach
conclusion on several critical design issues. A copy of the minutes from the
partnering session can be obtained by contacting Kathryn Welch, at (916) 327-7134
(kathryn.welch@dgs.ca.gov).

The Green Team continues their participation in the review of project specific issues
affecting sustainable design. The Green Focus Group also meets to discuss and
resolve issues that affect both projects. Meetings were held on July 25, 2000,
August 29, 2000, and September 27, 2000. Meeting minutes are attached as
Exhibit A.

The DGS Management Team, the Green Team, and both design/build teams
entered into a Communication Protocol agreement whereby the protocol explains the
recommended communication procedures between the Green Team and
design/build teams and the DGS Management Team. It allows direct
communications via e-mail with copies sent to certain individuals. A copy of the
Communication Protocol agreement is attached as Exhibit B.

On May 31, 2000, the DGS’s Management Team and members of the Green Team
attended a partnering session hosted by the Clark/Gruen team for the Blocks 171-
174 Office Buildings project. The meeting focused on the ongoing design efforts to
reach conclusion on several critical design issues. The Green Team was requested
to identify those areas of specific concern on the Blocks 171-174 Office Buildings
project. Those concerns were:

* Sharing information between project teams viewed as successful in addressing
green issues.

* Involvement of the Green Team in the selection of the commissioning agent for
the Clark/Gruen team.

* Involvement of the Green Team in the landscape as it pertains to design,
materials management, and water conservation.

» Establishment of the communications protocol between the State Management
Team, the Green Team, and the Design/Build Teams during concurrent design
review and construction activities. A finalized protocol will be included in a
subsequent Quarterly Report to the JRC.

» Utilizing electronic document review when possible.

* Collection of information for future case studies.

» Development of procedures and practices for the prevention of mold during
construction.

e Support of LEED 2.0 rating system as a performance-based tool.

* Assurance of the continued involvement of Clark/Gruen's green consultant.

These items were discussed at the June 27, 2000, Green Focus Group meeting,
below, and will be incorporated into the process or essentially resolved.

A similar partnering session for the Block 225 Office Building project will be held in
July 2000.

January 2002
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On June 27, 2000, representatives of the DGS, the Green Team, and both
design/build teams attended the Green Focus Group meeting to discuss and review
green issues common to both projects. Meeting minutes are attached as Exhibit A.

The Green Team also participated in the following meetings and received the
following documentation:

» Block 225 Waste Management Plan, issued May 18, 2000, comments received
June 13, 2000.

* Block 225 Commissioning Plan, issued June 8, 2000, comments received
June 22, 2000.

» Systems Confirmation Meetings on the mechanical, electrical, plumbing systems
for both the Block 225 and Blocks 171-174 Office Buildings projects, June 20,
2000.

* Recycled Content Issues memo, dated June 22, 2000.

» Blocks 171-174 MEP Systems Confirmation Submittal, issued June 28, 2000.

The DGS, CEC, CIMWB, ARB, and DHS (a.k.a. Green Team) met on March 22,
2000, to finalize the oversight role of the Green Team during the development of the
construction documents, construction, and occupancy of the project. The Green
Team will be afforded the opportunity to review and comment on the development of
the working drawings, including submittals, change orders, via a web-based
management system. The Green Team will also participate in regularly scheduled
progress meetings and system confirmations. A copy of the oversight agreement is
attached as Exhibit A.

The RESD/PMB's project summary provided at the monthly status meeting with the
DOF and the project's Executive Monthly Reports transmitted to the DOF and the
LAO provides project status information. Issues relating to green building measures
will be specifically noted for review and input from the DOF and the LAO.

On March 23, 2000, the Green Team attended a Systems Confirmation Conference
for the Block 225 Office Building project. Representatives of the CIWMB also
participated in the pre-bid conference for the demolition contract for the Blocks 171-
174 project. Additional meetings are scheduled for both projects during the working
drawings phase.

A Green Focus Group has been formed consisting of representatives from both
design/builders, the DGS, and the Green Team. The Green Focus Group will
address and coordinate the green efforts of both projects.

The DGS, CIWMB, and DHS met on November 11, 1999, to discuss the oversight
mechanism methodology that will be utilized during the construction phase of the
East End Complex. The DGS will continue to work with the CEC, CIWMB, DHS, and
ARB. While the DGS does not expect issues to arise affecting green issues during
contract negotiations, the DGS has committed to discuss such issues with these
agencies. Additionally, enhancements not included in the Design/Builders' proposals
will be discussed as possible changes to the contract and will utilize the green
oversight mechanism, as applicable.
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Consensus was reached as to the content of the criteria. The criteria were included
in the Request for Proposal documents. The CIWMB is charged with developing the
“green oversight mechanism” for final discussion and adoption.

Once consensus as to the content of the criteria is reached, the roles for the green
oversight mechanism will be developed. The LOU commits the DGS to work out a
process to ensure compliance. The approach will depend on the particular items that
are included in the project and the timing of additional funds that may be available.

During the contract documents review phase we are and will continue to refine the
measures into requirements of the base building wherever possible. The instructions
for the “enhancements” section of the proposals will include those measures that
remain desirable and may be accomplished through inclusion as an enhancement.

In addition to the processes outlined above, we have and will continue our practice of
briefing the DOF and LAO on the progress of the project. All these agencies receive
copies of the monthly reports. The DGS has agreed to share the Quarterly Update
documents to the CEC, CIWMB, DHS, and ARB prior to issuance. To formalize the
relationship throughout the project, final documents submitted will include items of
agreement, those in progress and those of disagreement.

DGS, CIWMB, CEC, DHS and ARB

10.

Agreement (Retired — January 2000)

Executive Complex (Retired — January 2000)

11.

Transportation and Parking

Jan 02

Oct 01

The Committee finds that DGS should continue to reduce the negative transportation impacts
and parking shortages created by the East End Project.

The TSMP continues development as RESD and Fleet Administration prepare

to meet in January 2002 with CDE and DHS. Discussions on available parking
within the project site as well as peripheral parking with shuttle service will be
addressed.

Components of the TSMP have been drafted, utilizing the results of the completed
Capitol Area Commuter Survey and the parking study of the downtown area. The
parking survey identified current parking supply for state-owned and leased facilities,
parking rates, and level of utilization. The RESD staff is now working on analyzing
the state shuttle systems in the downtown area and continues to examine
opportunities with other agencies for parking and transportation demand. The shuttle
system and recommendations for a downtown comprehensive shuttle system serving
state agency needs will be a component of the TSMP.

January 2002
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July 01

Apr 01

Jan 01

Oct 00

Jul 00

Apr 00

Jan 00
Oct 99

Jul 99

12.

Capitol Area East End Complex
Cumulative Quarterly Report to the
Joint Rules Committee

The Capitol Area Commuter Survey (“State Your Mode”) has been completed. The
results can be viewed at www.stateyourmode.ca.gov. The RESD staff continues to
work with the transportation consultant to complete a Capitol Area parking survey
and plan, as well as the development of a proposed state office building shuttle, to
serve the Capitol Area and downtown business district.

The Capitol Area Commuter Survey (“State Your Mode”) is completed and the
results are being complied. The survey was conducted using a web site sponsored
by the DGS. The survey period extended over a two-week period beginning in late
April 2001, which targeted all state employees, including the Legislature, in the
downtown area. Initial data from the survey indicated a high participation rate.

The data from the survey will now be analyzed and formatted into a general report on
state employee commute patterns; a focused report will be prepared for the East End
tenants. The RESD staff is also working with the transportation consultant to
complete a Capitol Area parking survey and plan, as well as the development of a
proposed state office building shuttle, to serve the Capitol Area and downtown
business district.

The DGS, with the assistance of transportation consultants, is beginning the
preparation of the Capitol Area Transportation Systems Management Plan (TSMP).
The TSMP for downtown Sacramento will continue implementation of the 1997
Capitol Area Plan, as well as address transportation issues on either approved (such
as the Capitol Area East End Complex) or planned office development sites. This
plan will address increasing commute alternatives along with evaluating the overall
existing and future parking demand for facilities in the Capitol Area, the cumulative
parking demand for other state owned/leased facilities in downtown Sacramento, and
potential improvements in transit service to this area.

Nothing new to report.

An initial study of adding parking structures to the peripheral lots has been forwarded
to RESD's Asset Planning and Enhancement Branch for further review.

Both design/build teams have initiated traffic management plans with the City of
Sacramento. These plans address the impacts and mitigations on traffic during
construction. The City of Sacramento has initiated a traffic calming program in the
area with the cooperation of the design/builders.

Nothing new to report.

Nothing new to report.

The DGS is continuing its efforts in this regard and will report on substantial progress
when it is made.

Francis House Relocation (Retired — April 2000)
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Capitol Area East End Complex
Cumulative Quarterly Report to the
Joint Rules Committee

The Committee finds that projects of this magnitude when introduced into an existing
neighborhood, should make efforts to maintain a pedestrian-friendly atmosphere, and directly in
line with the ULI’s recommendations, include consideration of after hours activities (and the
potential lack of them) when formulating a design. Further, the Committee finds that mixed-use
is a valuable means to maintain such an atmosphere, and recommends DGS continue to
consider ways to include mixed uses in the project.

The DGS and BEP continue to develop the retail opportunity at Block 173
location (17" Street and Capitol Avenue). The BEP are in contract negotiations
to team with a private vendor to provide a restaurant and grill at the Block 173
retail location. The BEP is also in contract negotiations to team with a private
vendor to provide coffee carts in each lobby of the five buildings.

The CADA continues to market Blocks 174 and 225 retail opportunities.

On October 15, 2001, the Blocks 171-174 design/builder, Clark/Gruen, held its fourth
neighborhood update meeting to review the project's progress to date and inform the
neighbors of upcoming construction activities. Approximately eight people attended

On October 17, 2001, seven members of the Renaissance Society, a partnership
between the retired community and the California State University, Sacramento,
attended a project briefing and sidewalk site tour.

The DGS and BEP continue to develop the retail opportunity at the Block 173
location. The CADA continues to market the Blocks 174 and 225 retail opportunities.

The DGS and BEP continue to develop the retail opportunity at the Block 173
location. The CADA will lease the remaining retail space. One resource CADA is
utilizing is www.sacsites.com, Sacramento’s Business and Development Resource to
market the Blocks 174 and 225 retail opportunities.

The Design/Builders continue to inform the neighbors of upcoming construction

13. Neighborhood Impacts
Jan 02
Oct 01
the meeting from the immediate neighborhood.
July 01
activities.
Apr 01

The DGS and BEP have reached an understanding with respect to the DGS’
commitments for BEP operation at the East End Complex. A copy of the
memorandum of understanding is attached as Exhibit B.

On April 17, 2001, the Blocks 171-174 design/builder, Clark/Gruen, held its third
neighborhood update meeting to review the project's progress to date and inform the
neighbors of upcoming construction activities. Approximately 15 people attended the
meeting from the immediate neighborhood.

The third addition of the neighborhood newsletter was issued in April 2000. A copy
of the newsletter is attached as Exhibit C.
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Oct 00

Capitol Area East End Complex
Cumulative Quarterly Report to the
Joint Rules Committee

The BEP submitted its letter of intent to the DGS for occupying the retail space in the
Complex. The DGS has not received a specific proposal from the BEP at this time.
Until the DGS receives the proposal, it is unclear if any legislative involvement may
be required to implement the proposal. A copy of the letter is attached as Exhibit B.

On August 17, 2000, the DGS met with the Department of Rehabilitation's Deputy
Director, BEP staff, and vendor representatives to further explain business
opportunities available to the BEP at the East End Complex.

The model was on display to illustrate the orientation and ambience of the Complex
as a whole, and was used to help point out the locations of proposed retail spaces.
Revitalization of the neighborhood by having retail tenants who can invigorate the
area after, as well as during, regular business hours was explained in terms of what
that meant to the BEP and its approach to operating space in the Complex. It was
noted that these requirements are dictated in the EIR and requested by the City of
Sacramento and the surrounding residents themselves. The BEP agreed that it
could be looking "outside the box" of normal operation for its vendors and would
expect that the higher-end food services would be provided by the private sector.

Locations of vendor carts in lobby areas with full access to conference facilities,
break areas, and the buildings’ exteriors, as well as vending machine opportunities
throughout the Complex of state offices were presented and discussed very
positively. Further discussions will help assist the BEP to make the determinations
as to where they can best create opportunities for their vendors, and their vendors
can best serve the employees, building visitors, and surrounding neighborhoods.

The second addition of the neighborhood newsletter was issued in September 2000.
A copy of the newsletter is attached as Exhibit C.

On July 27, 2000, the Blocks 171-174 design/builder, Clark/Gruen, held its second
neighborhood update meeting to review the project's progress to date and inform the
neighbors of upcoming construction activities. The meeting was attended by
approximately 25 people from the immediate neighborhood.

The East End Joint Use Working Committee (Committee) met seven times between
June 1999, and January 2000. The Committee consolidated a number of issues into
categories and determined that utilizing the task force approach would be an ideal
way to focus on the specific issues. The task forces formed were: Office and
Building Space, Parking and Transportation, BEP Coordination, Management
Structure, Retail and Plaza Usage, and Community. Lacking a decision from the
BEP, the Committee determined the efforts to identify possible retail uses and
opportunities within the Complex would not be effective. However, it was determined
that any activity discussed by the task force would be possible without major
modification to the building infrastructure. A list of the suggested retail and joint uses
that came from the Committee meetings is attached as Exhibit D.
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Apr 00

Capitol Area East End Complex
Cumulative Quarterly Report to the
Joint Rules Committee

On April 26, 2000, the DGS met with the Director of the BEP to discuss the
opportunities available within the parameters of the design. A follow-up meeting is
tentatively scheduled for August 2000.

The first addition of the neighborhood newsletter was issued in June 2000. A copy of
the newsletter is attached as Exhibit B.

The community can also follow the progress of the Capitol Area East End Complex
via the Internet on the following public access web sites:

DGS/RESD, "East End Home Page" — www.dgs.ca.qov
Clark/Gruen — www.clark.constructware.com
Hensel Phelps — caeeb225.com

Beginning in June 1999, the Joint Use Task Force consisting of members of the
DGS, City of Sacramento, Downtown Partnership, Convention Center, CADA, and
the CAC met on a regular basis to identify and discuss concepts for possible joint
use activities. The concepts primarily focused on activities that would facilitate the
community use of the East End Complex. Of particular interest were possible uses
after hours and on weekends. The initial work of the task force will be completed by
a compilation of suggested joint uses. This list will be included in the next quarterly
report. It was clearly evident that many of the suggested joint uses required
administrative policy determinations and will be respectively elevated through each
agency. In addition, the possible effect on the tax-exempt status of the funding
bonds for the project needs to be determined by bond counsel. The final
determination of what joint uses are implemented will be made in the context of
these parameters.

A final report by the Joint Use Task Force is being prepared and will be included in a
future report. The suggested joint uses will be reviewed with the DOF and the
PWB's bond counsel for possible effects on the tax-exempt status of the bonds.

As stated in Item No. 16 of this report, a project introduction meeting was held on
March 22, 2000, for the residents of the Dean Apartments. The meeting was well
received.

A general project introduction meeting was held at the job site on April 3, 2000. Over
300 invitations were sent or delivered to residents and businesses adjacent to or
near the project. Approximately 55 neighbors attended the meeting.

On April 7, 2000, the DGS Interim Director, Cliff Allenby, sent letters to the members
of the Legislature and Governor's Office notifying each of the commencement of
construction activities.

Copies of the letters sent to the neighbors, the Legislature and the Governor's Office
are attached as Exhibit B.
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Capitol Area East End Complex
Cumulative Quarterly Report to the
Joint Rules Committee

The first issue of the neighborhood newsletter is being prepared. A public access
web site for up-to-the-minute project information is under construction. The web site
address and a copy of the newsletter is anticipated for inclusion in the July 2000
Quarterly Report to the JRC. If there are interested citizens who would like
additional project information or would like to be placed on the newsletter mailing list,
please contact the on-site state management office at (916) 323-8447.

Jan 00 Nothing new to report.
Oct 99 Nothing new to report.
Jul 99 The DGS, the City of Sacramento, and CADA continue to regularly meet to discuss
joint-use operating arrangements for the shared facilities of the project.
14, Periodic Monitoring of Recommendations (Retired — January 2000)
15. Project Enhancements (Retired — October 2001)
16. Significant Accomplishments and Schedule
The Letter of Understanding between the DGS, CEC, CIWMB, DHS, and ARB recommended this addition
to the report.
Note: Design and construction-related activities will be carried for one quarter
after the initial reporting period.
Jan 02 Project Schedule

Major milestones are as follows:

Jan/98 Selection of Primary Consultants Complete
Jul/98 PWB Approval of Block 224 Garage PPs Complete
Nov/98  Award Design/Build Contract for Block 224 Garage Complete
Nov/98  Complete PPs for Blocks 171-174 and 225 Complete
Dec/98  Submit Mandated Package to Legislature Complete
Dec/98  Block 224 Start Construction Complete
May/99  PWB Approval of PPs, Blocks 171-174 and 225 Complete
Jan/00 Award Design/Build Contracts for Blocks 171-174 and 225 Complete
Jan/00 Block 224 Garage — Complete Construction Complete
Feb/00  Start Construction, Blocks 171-174 and 225 On Schedule

Mar/03  Complete Construction/Occupy All Facilities
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Capitol Area East End Complex
Cumulative Quarterly Report to the
Joint Rules Committee

Block 225 and Blocks 171-174 Office Buildings

To date, design agreements or contracts were entered into for public art
installations at the following areas:

» Capitol Avenue plaza

» Etched elevator doors for each lobby of the five buildings

* Block 171 lobby sculptures (2)

* Block 171 collage along elevator corridor

* Block 171 mural in the L Street lobby exit

 Block 171 courtyard sculpture

* Block 172 lobby artwork

e Block 172 pre-function auditorium area seating

* Block 172 two-story pre-function area hanging artwork

* Block 172 terminating wall of the elevator lobby artwork

 Block 173 lobby stone sculpture

» Block 173 Parking Garage metal grillwork along L and 16th Streets

* Block 174 lobby light sculpture

* Block 174 terminating wall of the elevator lobby artwork

* Block 225 lobby artwork

» Block 225 pocket park

* Block 225 childcare fence grillwork along O Street

* Block 225 tile mural in the childcare facility

e 15th Street stone sculptures

The next meeting of the Art Selection Panel will be held in April 2002.
Both design/build teams and the DGS continue working with the State Fire
Marshal’s office and the Division of the State Architect. The State Fire
Marshal has completed the review of the core and shell plans for fire and
life-safety compliance for Blocks 171-174 and Block 225. The Division of
the State Architect has conducted follow-up reviews for access compliance
on both projects.

The SBE/DVBE Utilization Plans: As of January 31, 2002, the teams are
reporting the following progress against their total commitments:

Percentage of the Percentage of the
Contractor SBE Commitment DVBE Commitment
Hensel Phelps 102% 198%
Clark/Gruen 68% 65%

Block 225 Office Building:

DESIGN ACTIVITIES

Design activities are 100 percent complete.
The Block 225 design/build team, lead by Hensel Phelps and Fentress
Bradburn, continue working together to resolve field-related design issues.
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Nolte Associates, civil engineer on the Block 225 design/build team, issued
the construction documents to the City of Sacramento for site
improvements surrounding the Block 225 office building. This work is
being coordinated with the City’s design of the 54-inch storm drain. The
plans continue to be reviewed by the City of Sacramento.

The State Management Team continues to work with the design/build
teams, AT&T Broadband, and SMUD to relocate the overhead electrical and
cable wires on the east side of 14™ Street between O Street and the N/O
Street alley.

SMWM, green building architect for the Block 225 design/build team,
continues receiving and reviewing building material submittals for
compliance with Section 01350 of the specifications in order to ensure that
these materials meet the indoor air quality and recycled content
requirements set forth in Section 01350 of the specifications. SMWM is
also coordinating the LEED building certification process for the Block 225
design/build team.

In January 2002, SMWM issued a revised commissioning plan and
schedule. The plan includes, among other revised and updated items, a
detailed indoor air quality testing protocol and schedule. Building air
sampling is planned before and after installation of the office furniture
systems as well as after building occupancy.

The design/build team, the State Management Team, and representatives
from the CDE (tenant) and the Keller Group (modular furniture) continue to
meet on a biweekly basis to discuss transition and move-related issues.
Sample work stations were “mocked-up” at the job site and at CDE’s
existing location for review. These installations provided the tenant an
opportunity to see the product, the design/build electrician to become
familiar with electrical connections, and for the State Management Team to
review the quality of installation and lighting conditions.

CONSTRUCTION ACTIVITIES

Construction activities are currently 89 percent complete.

The installation of glazing frames continues as crews install glass on the
ground floor of the building at the retail location. During January 2002, all
exterior doors were installed with the exception of the glass balance doors
at the lobby. Detailed field measurements were taken for the fabrication of
the stainless steel soffits at the ellipse openings. This work, as well as the
exterior windows, is expected to be completed in March 2002.

Installation of the sunshade trellis at the ellipse continued in January 2002.
Installation of the stainless steel clad canopy in the childcare courtyard
began in January 2002.

With the column cover work complete at the exterior arcades, crews began
constructing the plaster soffit ceiling.

Installation of stone in the main lobby began in January 2002 as crews set
the bottom course of White Moncini, Traventine, and Glascogne Blue
granite. Travertine is the primary stone for the lobby walls.

Walls constructed on top of the raised floor are complete on the second
through sixth floors. The first floor is approximately 90 percent complete.
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Crews framed the CDE Boardroom ceilings and soffits with drywall
installation scheduled to begin in February 2002.

Installation of the suspended acoustical ceiling system continues. Crews
have completed installation on the fourth through sixth floor and are now
concentrating on the third floor. The ceiling tile has high-acoustical
properties to help reduce noise, high-light reflectance to enhance interior
lighting and move natural daylight deeper into the building, and a high-
recycled content.

Painting continues with the first two coats of paint being completed on
floors three through six. The selection of the paint for this project was
primarily based on products with no (or low) VOC content.

Installation of carpet and flooring on the sixth floor completed in January
2002. Workers vacuum the sealed concrete deck below the raised floor
prior to laying carpet as an additional measure contributing to the
enhanced indoor air quality.

Plumbing fixtures are being installed on the fourth and third floor
restrooms. Fixture installation is being coordinated with the completion of
ceramic tile. Each restroom is equipped with electronic hand washing
faucets that operate by means of an infrared sensor.

Crews completed ceramic tile installation in the restrooms on floors three
through six. Tile installation on the second and first floor restrooms is
expected to be completed in February 2002.

The elevator contractor completed installation of the cabs for elevators
one, two, four, and five. Elevator cabs three and six arrived at the jobsite
the last week of January 2002.

Blocks 171-174 Office Buildings:

DESIGN ACTIVITIES

Design activities are currently 99 percent complete.

Clark/Gruen’s core and shell design is completed for mechanical,
plumbing, and electrical for Blocks 171-174. SASCO Electric and its
controls consultant continue to work on the integrated facility management
system and the date requirements for the project. The security consultant
has completed the final review and coordination with the DGS
representative.

Honeywell, the integrated facility management systems contractor,
continues to make final adjustments to the design, locating and relocating
card readers and cameras to accommodate the RFP requirements and
tenant adjustments. Honeywell is defining the proper interfacing with the
central security office to the parking facilities as it relates to employee use
and off-hours public use of the parking structure.

Clark/Gruen’s commissioning agent, NABCO, continues to further develop
the commissioning plan for Blocks 171-174. The State Management Team
and the Green Team continue to focus on issues that are critical to the
buildings’ indoor environment.
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CONSTRUCTION ACTIVITIES

Construction activities are currently 64 percent complete.

The Capitol Avenue plaza continues to develop with the temporary dirt

ramps being removed. Foundation and waterproofing for the remaining

portion of the plaza is currently underway.

The remaining shotcrete structural walls for the plaza and planter areas will

be completed in March 2002.

Structural steel erection:

 Block 171 — 100 percent complete

e Block 172 — 100 percent complete

* Block 173 — 100 percent complete

 Block 174 — 100 percent complete

Elevated deck concrete work:

« 16™Mand L Streets parking garage — 100 percent complete

 Block 171 — 100 percent complete

 Block 172 — 100 percent complete

 Block 173 — 100 percent complete

 Block 174 — 100 percent complete

» Plaza East — 55 percent complete

* Plaza West — 70 percent complete

Masonry block construction on Block 172 resumed and will complete by

the end of February 2002. Masonry block will be installed at the loading

dock of Block 174 upon completion of the structural concrete work.

Precast panel installation:

« 16™Mand L Streets parking garage — 100 percent complete

* Block 171 — 95 percent complete

» Block 172 — precast panel installation will begin upon completion of fire
proofing

* Block 173 — 90 percent complete

 Block 174 — 100 percent complete

The rough plumbing for the storm and sewer system is now substantially

complete at Block 171, Block 174, and the Parking Garage at Block 173.

The roof drains are now connected to the City’'s storm system. Rough

plumbing began at Block 173 and is approximately 20 percent complete.

Exterior stone installation:

* Block 171 — 45 percent complete

* Block 172 — exterior stone installation will begin upon completion of the
precast panel installation

* Block 173 — exterior stone installation will begin upon completion of the
precast panel installation

* Block 174 — 85 percent complete

January 2002
Page 18



Capitol Area East End Complex
Cumulative Quarterly Report to the
Joint Rules Committee

Window wall system installation:

 Block 171 — 50 percent complete

* Block 172 —window wall system installation will begin upon completion
of exterior stone installation

* Block 173 —window wall system installation will begin upon completion
of exterior stone installation

* Block 174 — 75 percent complete

Interior plumbing rough in:

 Block 171 — 100 percent complete

* Block 172 —interior plumbing rough in will begin upon completion of
the elevated deck concrete work

* Block 173 — 20 percent complete

 Block 174 — 100 percent complete

HVAC water piping installation:

 Block 171 — 100 percent complete

* Block 172 — HVAC water piping installation will begin upon completion
of the elevated deck concrete work

* Block 173 — HVAC water piping installation will begin upon completion
of the elevated deck concrete work

 Block 174 — 100 percent complete

Insulated air distribution system duct work installation:

* Block 171 — 80 percent complete

* Block 172 —insulated air distribution system duct work installation will
begin upon completion of the elevated deck concrete work

* Block 173 — 35 percent complete

 Block 174 — 100 percent complete

Electrical rough in installation:

« 16™Mand L Streets parking garage — 100 percent complete

 Block 171 — 100 percent complete

* Block 172 — electrical rough in installation will begin upon completion of
the elevated deck concrete work

 Block 173 — 35 percent complete

 Block 174 — 100 percent complete

Mechanical equipment platforms for the installation of the mechanical

equipment on Blocks 171 and 174 are complete.

Fire-sprinkler piping

 Block 171 — 85 percent complete

* Block 172 —fire-sprinkler piping installation will begin upon completion
of fireproofing

 Block 173 — 30 percent complete

» Block 174 — 85 percent complete

Exterior architectural metal panels installation begins on Block 174.

Crews began installation of the roof on Block 174. The first coat of roofing

material will serve as a service layer, allowing other trades to accomplish

their work without damage to the final roof. The same application
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sequence will start on Block 171 once weather permits and the surface is
dry enough for product application.

Block 225 and Blocks 171-174 Office Buildings

The DGS, the Art Consultant, Tamara Thomas of Fine Arts Services, Inc., and
the Design/Builders continue to work together on the East End Art Program.
To date, design agreements or contracts were entered into for public art
installations at the following areas:

e Capitol Avenue plaza

» Etched elevator doors for each lobby of the five buildings

* Block 171 mural in the L Street lobby exit

* Block 172 pre-function auditorium area seating

* Block 172 two-story pre-function area hanging artwork

» Block 172 second level galleria paintings

» Block 172 terminating wall of the elevator lobby artwork

* Block 173 lobby stone sculpture

* Block 173 Parking Garage metal grillwork along L and 16th Streets

* Block 174 lobby light sculpture

» Block 174 terminating wall of the elevator lobby artwork

» Block 225 lobby artwork

» Block 225 pocket park

* Block 225 childcare fence grillwork along O Street

» Block 225 tile mural in the childcare facility

e 15th Street stone sculptures

The next meeting of the Art Selection Panel is scheduled for December 13, 2001.
Both design/build teams have completed their DOE-2 energy models for the
construction documents phase for compliance to the contract documents. The
next model will be completed after construction is complete.

Both design/build teams and the DGS continue working with the State Fire
Marshal’s office and the Division of the State Architect. The State Fire Marshal
has completed the review of the core and shell plans for fire and life-safety
compliance for Blocks 171-174 and Block 225. The Division of the State
Architect has conducted follow-up reviews for access compliance on both
projects.

The SBE/DVBE Utilization Plans: As of October 31, 2001, the teams are
reporting the following progress against their total commitments:

Percentage of the Percentage of the
Contractor SBE Commitment DVBE Commitment
Hensel Phelps 103% 189%
Clark/Gruen 68% 65%
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Block 225 Office Building:

DESIGN ACTIVITIES

Design activities are 100 percent complete.

The Block 225 design/build team, lead by Hensel Phelps and Fentress Bradburn,
continue working together to resolve field-related design issues.

Nolte Associates, civil engineer on the Block 225 design/build team, issued the
construction documents to the City of Sacramento for site improvements
surrounding the Block 225 office building. This work is being coordinated with
the City’s design of the 54-inch storm drain. The plans continue to be reviewed
by the City of Sacramento.

SMWM, green building architect for the Block 225 design/build team, continues
receiving and reviewing building material submittals for compliance with Section
01350 of the specifications in order to ensure that these materials meet the
indoor air quality and recycled content requirements set for in Section 01350 of
the specifications.

SMWM submitted to the State Management Team the Preliminary Construction
Phase Building and Indoor Air Quality Commissioning Report (Draft 6, issued
August 24, 2001).

The design/build team, the State Management Team, and representatives from
the California Department of Education (tenant) and the Keller Group (modular
furniture) continue to meet on a biweekly basis to discuss transition and move-
related issues.

CONSTRUCTION ACTIVITIES

Construction activities are currently 80 percent complete.

The City of Sacramento’s contractor completed drain inlets and connections for
the 54-inch storm/sewer line on 15th Street in October. These connections tie
the building plumbing lines into the City’s main lines.

The man and material lift (elevator) on 15" Street was removed in October, which
allowed for the completion of that portion of the building’s exterior.

The installation of glazing frames continued in October as crews installed glass
on the first and second floors of the building. The windows along the serpentine
walls under the arcades were installed in October. The gray vision glass on all
floors is insulated and double-paned allowing minimal thermal gains and loss
while maximizing the amount of daylight infiltration.

Progress continues on the exterior ornamental metal work at the fifth and sixth
floors in October. This work includes the metal column enclosures and the
horizontal sunshades that surround the top of the sixth floor. The protective blue
film was removed to show the actual color that resembles stainless steel. Strong
emphasis is placed on sealing the building before the wet season arrives with
crews working seven days a week in order to be complete by mid-November.
Crews completed the installation of the roof membrane. The white, low-albedo
membrane material is known as a “cool roof” due to its ability to reflect sunlight
and reduce thermal gain by 70 to 80 percent. Walk pads and roof pavers are
scheduled for installation in November.
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Plumbing work for the bathrooms is complete except for the plumbing fixtures.
Fixture installation will be coordinated with completion of the ceramic tile.

The ceramic tile that is being installed consists of over 55 percent recycled glass
as specified in the RFP. The sixth floor bathrooms are complete with crews
moving to the fifth floor.

Mechanical contractors completed installation of perimeter ductwork and fan coll
devices for the underfloor air distribution system in October. Crews continue to
work on the penthouse mechanical plant.

Installation of overhead and in-wall electrical rough in for light fixtures, fire alarm,
security, and card readers continues throughout all floors of the building.
Electrical room equipment continues to be installed on all floors. Underfloor
electrical and data cabling continues ahead of the raised floor installation.
Installation of the raised floor system continues with crews working on the fifth,
fourth, and third floors. This innovative technology uses underfloor plenum below
a raised floor to deliver heating and air conditioning on the second through sixth
floors. The ground floor has an overhead distribution system, most common in
commercial office buildings.

Blocks 171-174 Office Buildings:

DESIGN ACTIVITIES

Design activities are currently 96 percent complete.

Clark/Gruen has completed the mechanical, electrical, and plumbing design for
the core and shell for Blocks 171-174. SASCO Electric and its controls
consultant continue to work on the integrated facility management system and
the data requirements for the project. The security consultant is now back
checking security systems for the project. Additional review by the DGS’ Building
and Property Management Branch and the tenant is ongoing and should be
completed by mid-November 2001.

Honeywell, the integrated facility management system contractor, continues to
make final adjustments to the design. The central security office will be located
on the first floor of Block 174. Adjacent to this space will be the central badgeing
offices. This office will process tenant security needs and service employees
assigned to the Capitol Area East End Complex.

The off-site infrastructure for the 21 KV power distribution is complete and ready
for main power distribution to the electrical vaults in each of the Blocks 171-174
buildings.

Off-site perimeter lighting and traffic controls are currently being designed. A
traffic light will be reinstalled at 16™ Street and Capitol Avenue. There will be
future infrastructure installed at 17" and L Streets and 15™ Street and Capitol
Avenue.

Clark/Gruen’s commissioning agent, NABCO, continues to further develop the
commissioning plan for Blocks 171-174. The State Management Team and the
Green Team continue to focus on issues that are critical to the buildings’
environment.

January 2002
Page 22



Capitol Area East End Complex
Cumulative Quarterly Report to the
Joint Rules Committee

CONSTRUCTION ACTIVITIES

Construction activities are currently 39 percent complete.

Crews continue to install below-grade waterproofing at the plaza area of Capitol

Avenue between 15" and 17" Streets.

The remaining shotcrete structural walls for the plaza and planter areas will be

completed by mid-January 2002.

Structural steel erection:

e Block 171 — 100 percent complete

e Block 172 — 30 percent complete

* Block 173 — 90 percent complete

» Block 174 — 100 percent complete

Elevated deck concrete work:

« 16™ and L Streets parking garage — 100 percent complete

* Block 171 — 85 percent complete

* Block 172 — elevated deck concrete pours will begin in January 2002

» Block 173 — 40 percent complete

* Block 174 — 100 percent complete

* Plaza East — 40 percent complete

* Plaza West — 50 percent complete

Masonry walls are being installed at the basement and roof of Blocks 171 and

174. The contractor has stocked masonry block at Block 172 for completion of

the basement walls.

Precast panel installation:

« 16™and L Streets parking garage — 100 percent complete

» Block 171 — 50 percent complete

» Block 172 — precast panel installation will begin upon completion of structural
steel erection

» Block 173 — precast panel installation will begin upon completion of structural
steel erection

* Block 174 — 100 percent complete

The plumbing for the storm and sewer system is now being installed at Blocks

171 and 174, and the 16™ and L Streets parking garage. The Blocks 171 and

174 roof drains are connected to the City of Sacramento’s storm system.

Exterior stone installation:

* Block 171 — exterior stone installation will begin upon completion of the
precast panel installation

» Block 172 — exterior stone installation will begin upon completion of the
precast panel installation

* Block 173 — exterior stone installation will begin upon completion of the
precast panel installation

» Block 174 — ten percent complete
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Window wall system installation:

Block 171 — window wall system installation will begin upon completion of
exterior stone installation

Block 172 — window wall system installation will begin upon completion of
exterior stone installation

Block 173 — window wall system installation will begin upon completion of
exterior stone installation

Block 174 — ten percent complete

Interior plumbing rough in:

Block 171 — complete on floors one through three

Block 172 — interior plumbing rough in will begin upon completion of the
elevated deck concrete work

Block 173 — interior plumbing rough in will begin upon completion of the
elevated deck concrete work

Block 174 — complete on floors one through four

HVAC water piping installation:

Block 171 — complete on floors one through four

Block 172 — HVAC water piping installation will begin upon completion of the
elevated deck concrete work

Block 173 — HVAC water piping installation will begin upon completion of the
elevated deck concrete work

Block 174 — complete on floors one through six

Insulated air distribution system duct work installation:

Block 171 — complete on floors one and two

Block 172 — insulated air distribution system duct work installation will begin
upon completion of the elevated deck concrete work

Block 173 — insulated air distribution system duct work installation will begin
upon completion of the elevated deck concrete work

Block 174 — complete on floors one through five

Electrical rough in installation:

16™ and L Streets parking garage — 100 percent complete

Block 171 — complete on floors one and two

Block 172 — electrical rough in installation will begin upon completion of the
elevated deck concrete work

Block 173 — electrical rough in installation will begin upon completion of the
elevated deck concrete work

Block 174 — complete on floors one through three

Mechanical equipment platforms are being completed for the installation of the
mechanical equipment on Blocks 171 and 174.
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One Year Ago This Quarter:

*  November 2000:
= Block 225 — Ironworkers set the largest and heaviest structural member
on November 6, 2000. The 45,000 pound plate girder provides a clear
span at the 15™ Street lobby ellipse window.
= Blocks 171-174 — Authorization was given to proceed with a below-
grade maintenance tunnel connecting Blocks 171 and 172 with Block
173 and 174 below 16™ Street.
 December 2000:
= Block 225 — On December 28, 2000, crews placed the first concrete slab-
on-deck at the ground floor along N Street.
= Blocks 171-174 — Crews began to demobilize the pile rig utilized for the
long auger cast pile foundation system.
e January 2001:
= Block 225 — Crews began placing concrete on metal deck.
= Blocks 171-174 — Shoring and excavation completed.
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Comments from the CEC, CIWMB, DHS, and ARB

Pursuant to the Letter of Understanding between the DGS and CEC, CIWMB, DHS, and ARB, a
draft of this report was provided to these agencies. Comments received to the draft report are
provided herein.

Jan 02

Oct 01

Jul 01

Apr 01

Jan 01

Oct 00

Jul 00

Apr 00

Jan 00

Oct 99

Comments received from the CEC, CIWMB, DHS, and ARB are incorporated
into this report.

Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.
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EXHIBIT A

Green Focus Group Meeting Minutes and Action ltems

Dated: January 16, 2002

January 2002



Green Focus Group

Project Name
Meeting No.
Purpose of Meeting
Project No.
Meeting Date
Meeting Place

Present

Team Changes

Design Issues

Clark/Gruen
HP/FB

State Team

MEMORANDUM OF MEETING

Capitol Area East End Complex
10.0

Progress on Green Efforts and Issues
105171, 105225

January 16, 2002

Clark/Gruen Conference Room

D/B Team

Block 225

& Anthony Bernheim
[x] Marian Keeler

Richard Teramoto
Mike Meredith

[l Joel Griffith

X Annette Salazar

John Munoz

Mike Langley

Joe Griffin

Jim Ogden

[l Joe Cabral

& Lowell Shields

& Eric Koeppel

& Greg Cunningham
[l = attendee

Green Team
Leon Alevantis

[P] = partial attendance

D/B Team

Block 171-174

[ Debra Gerod

[l Lou Palandrani

&l Huston Eubank by
phone

Kelly Ingalls
Dwane Davies
Kevin Prunsmeier
Tom Crain

X Gil Gager

= copy only

10.1 State Team: Greg Cunningham is leaving ESS. His responsibilities
will be assumed by Eric A. Koeppel. He can be reached at 480-
784-4500. Energy modeling information listed under item 10.2
should be sent to Eric in the Tempe, Arizona office.

171-174: Clark/Gruen announced that they plan to shift some of
the “green’ responsibilities to Kelly Ingalls. Clark/Gruen to provide
State Team in writing more information on division of
responsibilities between Kelly Ingalls (KMI) and Huston Eubank

(RMI).

Energy Modeling, Lighting Systems, Mechanical Systems, Landscaping

10.2 Energy Modeling: Block 171-174 — Clark Bisel delivered the
updated energy model at this meeting showing 31.5% better than
Title 24. The model includes tenant lighting, current design
information, and original RFP zoning. Previous mechanical
clarifications have been addressed and the updated equipment
matrix is coordinated with the model. Open issues include: possible




State Team

Clark/Gruen

Clark/Gruen

Indoor Air Quality
State Team

Clark/Gruen

10.3

9.1

9.2

Capitol Area East End Complex
State Management Team

lighting changes and central plant optimization. The central plant
issue may require Flack and Kurtz to model outside the RFP
requirements (EnergyPro) depending on the type of optimization
required — optimize for cost savings or energy savings.
Clark/Gruen to send ESS a set of Tl plans.

Block 225 — 225 daylighting submittal was received by ESS. The
225 team needs to verify and provide ESS the area served by
daylighting controls.

Lighting: AllSteel claims they have a task light that meets MSF
RFP requirements. Nothing has been formally submitted yet. Greg
Cunningham indicated that he needs the cut sheets for the task
lighting in order to check the energy models submitted to him for
review

The D/B’s will build a mock-up to view lighting levels, task
lighting. 1/16: 225 mock-up is complete. Clark/Gruen is waiting
for the weather to improve.

The Green Team will be discussing the art changes and its impacts
on sustainable design issues. 1/16: CEC has asked to review the
Plaza lighting design and calcs for recommendations.

LEED. 1/16: 225 met today, reported on progress made to date and
made new assignments for potential additional credits. 171-174:
Huston and Kelly will be in charge of the LEED certification
process.

Products, Standards, Mitigation Efforts

6.6

104

10.5

Systems Furniture: 8/28: Still an issue about formaldehyde levels
and task lights. 1/16: AllSteel claims they have passed the
formaldehyde requirements. No formal information has been
submitted.

Testing: 225: Performing random tests on 6™ floor before and after
MSF installation and on all floors before and after occupancy.
171-174: Plans to test the 7" floor and a random floor after
installation of MSF. Further development will be issued in their
updated Cx Plan. The Green Team stated that this testing is very
limited and will not meet the intent of the RFP. The Clark/Gruen
Team was encouraged to submit their IAQ testing plan in writing
for the State’s review.

Materials: If the 171-174 project uses testing data for products
used on 225, it was advised that the modeled concentrations be re-
calculated based on the lab-reported emission rates and the project-
specific material quantities and air exchange rates.

171-174: Emission testing requirements and protocol is being
discussed internally at Clark/Gruen. Currently, material submittals
are being evaluated against MSDS sheets. When chemicals of
concern are listed, the manufacturer is required to provide data
proving their product meets the specifications. See 10.6 below.
The Green Team objected to such an approach stating that Clark-
Gruen’s own Section 1351 should be applied on all major materials
with IAQ implications. It was also stated that MSDS offer very



Commissioning

Communication
State Team

Recycled Content
On hold

FYI

Submitted By

Capitol Area East End Complex
State Management Team

limited information with regards to indoor air quality. The Clark
Gruen Team agreed to submit to Jim Ogden all IAQ test reports.
225: All IAQ test results, with the exception of caulking, have
been submitted to the state. Jim Ogden will prepare a copy for
Leon Alevantis.

Participants, Plans, Schedules

10.6

Commissioning Plans: 171-174 is developing an IAQ matrix to be
included in the updated Cx Plan. Further discussions regarding Cx
will be discussed at the 171 Cx Meeting at 3:00 PM, today.

225 issued an updated Cx Plan and schedule on 1/11/02. Cx
meetings are scheduled on a monthly basis.

Protocol, Web Sites, Case Studies, Meetings, PR, Grants/Incentives, Awards

4.15

10.7

8.4

Case Studies: 6/26/01: DGS is waiting to hear from CBE
regarding DOE matching grant. The first series of questions from
CBE are expected to be released soon. The Green Team requested
inclusion in the process. 1/16: The DOE matching grant was not
funded. The CBE study is proceeding with tenant
interviews/surveys. DHS, DGS, CEC, ARB, and OEHHA are
meeting on January 22 with CBE to review opportunities for
involvement.

DHS is working with DGS to sample air quality over a period of
time to study how ‘green’ building materials react/pay-off over
time and compare the results against materials with standard
composition.

Grants/Incentives: SMUD PV and Cool roof grants are on-going.

Waste Management Plans, Recycled Materials, Product Certification

7.4

10.8

Recycled Paint: Painting of the below grade parking garage walls
is not recommended by the Green Team. A decision will be made
by DGS at a later time based on the aesthetics of the unpainted
concrete. 1/16: No decision yet. If the decision is to paint, it will
need to happen prior to flushing period.

Waste Management: Both teams continue to track their
construction waste.

The next Green Focus Group meeting is scheduled for March.,
2002. A time and date will be scheduled.

3D/International

Jim Ogden

P: 916-323-8448

F: 916-323-8449

Email: Jim.Ogden@dgs.ca.gov







